

**City of Colorado Springs PPRTA Capital Improvement Projects
Monthly Change Order Report
June 2010**

PPRTA Project	PPRTA Acct. Code	Company Name	Consultant (CO) Construction (C)	Change Order No.	Change Order Description	Original Contract Amount	Change Order Amount	Total of Change Orders to Date (\$)	Total Percentage Above Original Amount
Woodmen Road Widening and Interchange	03-20-5131300	Edward Kraemer and Sons	C	3	Construction of a right-out access for the Woodmen Valley Shopping center under Ramp D of the Woodmen and Academy Interchange project. This change order is being paid for by the Woodmen Valley Shopping Center. No PPRTA funds will be required for this change order.	\$42,127,510.78 (\$7,127,510.78 PPRTA Portion)	\$546,101.17	\$990,887.07	2.35%
Proby Parkway, Phase 1	03-20-5130200	Ames Construction	C	1	Relocation of a Closed Circuit TV (CCTV) pole.	\$26,619,354.63	\$3,151.00	\$3,151.00	0.01%

**Monthly Property Acquisition Report
June 2010**

PROJECT	OWNER	CITY-APPRAISED AMOUNT/VALUE FINDING	OWNER-APPRAISED AMOUNT	FINAL SETTLEMENT AMOUNT	RIGHT-OF-WAY	TEMPORARY/ PERMANENT EASEMENTS
No activity to report						