

2005 PPRTA Bridge Repair and Maintenance Contracts

- Receive bids on first bid package in mid-July; construction anticipated to begin in August (15 bridges included, see list below)
- Additional bid package(s) out in fall for fall and late 2005 construction

First Bid Package:

1. Arvada St. at Cheyenne Creek
2. Navajo St. at Cheyenne Creek
3. W. Cheyenne Rd. at Cheyenne Creek
4. Cresta Rd. at Cheyenne Creek
5. 21st St. at Fountain Creek
6. Centennial Blvd. at S. Douglas Creek
7. Garden of the Gods Rd. at N. Douglas Creek
8. Crested Butte Circle at Douglas Creek
9. Woodmen Rd. at Monument Creek
10. Mark Dabling Blvd. at Monument Creek
11. Woodmen Rd. @ Railroad Crossing
- 12.-15. Cheyenne Canyon Rd. at Cheyenne Creek (4 bridges)